
2x660 MW Shri Singaji TPP (Stage-II), Near Village Dongalia,  
Distt. Khandwa M.P 

 

� Administrative approval accorded by GoMP in January 2011 for installation of 
2x660MW by MPPGCL. 

� Land and water allocation available.  

� PPA signed with MP Tradco on 04/01/11. 

� Coal linkage: Application for allotment of long term coal linkage submitted on 
dtd.28.04.2009. Min of Power has recommended to Min of Coal to grant long term 
coal linkage. However, recently, Hon’ble Minister of Coal, GoI vide letter 
dtd.07.02.2012 to Hon’ble CM, GoMP has informed that “Prima-facie there is no 
scope for awarding coal to 12th Plan Project”. In response, Hon’ble CM, GoMP has 
requested Hon’ble PM, GoI vide letter dtd.01.03.2012, reply to which is awaited. 

Possibility is also being explored to obtain coal linkage from Amelia Coal Block 
allocated to MP State Mining Corp. Ltd 

� Earlier, EIA study was conducted for 4 Units. Environmental Clearance received 
for two units only. Application for Environmental Clearance for other two units 
(i.e. for stage II) submitted to MoE&F on 19.01.2011. MoE&F has again been 
requested for early accordance of Environmental Clearance on dtd.21.05.2011. 
Response awaited. 

� Financial Status:- 

� Estimated Project cost              –   Rs 6500 Cr.  
� Equity from GoMP                    –   Rs 1300 Cr.    (20% of Project cost) 
� Loan need to be obtained          –   Rs 5200 Cr.    (80% of Project cost) 
� Loan sanctioned by PFC            –   Rs 4862 Cr.   (in Sep'11) 
� Untied up Fund                         –   Rs 0338 Cr.  

PFC has sanctioned loan of Rs.4862 Cr. in Sep'11. BoD, MPPGCL has 
resolved to accept the loan sanctioned by PFC in the 57th meeting. 

� EIA study and preparation of DPR are done by M/s Ramky.   

� M/s Lahmeyer International (I) Ltd. Gurgaon have been appointed our Project 
Consultant.  

� Notice Inviting PQR published in state, national and international level news 
papers based on Qualifying Requirements finalized by BoD, MPPGCL.  

� PQR bids from prospective bidder received on the last date of submission till 
30.03.2012 have been opened and evaluation is in progress. 

� Draft Specification for MPB-BoP EPC Contract submitted by M/s Lahmeyer & 
observations intimated to them for inclusion. 

� SPV has been incorporated with RoC under the Companies Act, 1956 on 
12.10.2011 naming this project as Shree Singaji Power Project Ltd. 
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